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Implementation Plan Update 
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Presentation Goals 
§ Provide detailed update on progress made since 

adoption and proposed way ahead 
§ Gain consensus on the proposed City Center Phase I 

Implementation Plan Update 
§ Present overview of and gain consensus on Master 

Developer RFP  
§ Accomplish by soliciting feedback and direction from 

Mayor and City Council 
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Topics for Discussion 
§ Approach and Scope of Phase I 
§ Overview and Update on City Center Phase I 
Implementation Plan  
§ Update on Master Developer RFQ/RFP 
§ Review of Draft RFP  
§ Update on Parking Study 
§ Update on Utility Relocations 
§ Review Marsh Creek BMP 
§ Development Regulations 
§ Financial Considerations 
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Approach and Scope of 
Phase I 
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Adopted Phase I Projects – January 2013 

Mt.	  Vernon	  Hwy/Bluestone	  Extension 	  	  
Civic	  Center	  Infrastructure/Green	  	  	  	  	  
Parking	  Study	  Area	  	  	  	  	  
UCliCes	  Program	  Focus	  Area	  
Heritage	  Park	  Playground	  	  	  	  	  	  	  	  	  	  	  
Project	  T-‐14/15	  Sandy	  Springs	  Circle	  Streetscape	  
Project	  T-‐10/11	  Johnson	  Ferry	  Earmark	  
	  	  
	  	  
	  	  

	  	  

6 



Discussion Points 
§ What to include in Phase I program: 
§ Park 
§ On site infrastructure 
§ Utility relocation 
§ Private Development  
§ Public facility 
§ Administrative offices 
§ Meeting facilities 
§ Performing arts center 
§ Structured parking 
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Review of facility needs 
§ Background 
§ Space Needs Analysis, March 2007 by Lord Aeck and 

Sargent 
§ Called for ~ 75,000 ft2 
§ Currently utilizing 60,000 ft2 for administrative functions 

§ Current estimates 
§ 100,000 to 125,000 ft2 , roughly 100’ wide by 350’ long overall 
§ 400 to 600 seat performing arts hall/council chamber plus 

adjacent space  
§ 4 or more stories 
§ Parking needs (400 underground spaces) 
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Master Developer RFQ 
Review 
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Background 
§ City Center Master Plan adopted December 2012 
§ City Center Phase I Implementation Plan adopted 

January 2013 
§ Select Master Developer to partner with the City in a 

two step process 
§ Phase I – RFQ to select qualified firms 
§ Phase II – RFP to select Master Developer 
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Process and Timeline – Phase I 

Draft RFQ Released August 21, 2013 

Deadline for Receipt of Written Comments September 10, 2013 

City Council Approves Final RFQ September 17, 2013 

Release of Final RFQ September 18, 2013 

Pre-Submittal Conference September 26, 2013 

Deadline for Submission of Responses October 25, 2013 

Evaluation Team Reviews Responses November/December 

Evaluation Team Met to Discuss December 
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Respondents 
§ ARCADD 
§ Batson-Cook / Pope & Land 
§ Carter / Selig Enterprises 
§ H.J. Russell / Front Door Communities / Wakefield Beasley 
§ MidCity Real Estate Partners / Morris and Fellows / John Wieland 

Homes / Pollack Shores Real Estate 
§ Kaplan Morgan Real Estate 
§ North American Properties  
§ Seven Oaks Company / Orkin & Associates 
§ TPA Group 
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Evaluation Committee 
§ John McDonough, City Manager 
§ Bryant Poole, Assistant City Manager 
§ Wendell Willard, City Attorney 
§ Andrea Hall, Economic Development Director 
§ David Rubenstein, Principal, Cresa Atlanta 
§ Ken Byers, Byers Engineering 
§ Jim Comerford, Proscenium Capital 
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Evaluation Criteria 
§ Developer qualifications and experience 
§ Uniqueness of proposed development vision/program 
§ Conceptual financial structure 
§ Financial history/stability 
§ Demonstrated management and construction management 

experience with PPPs 
§ Strength and demonstrated architectural and engineering design 

experience and capability to develop mixed-use projects in an 
urban setting 

§ Demonstrated construction experience 
§ Demonstrated financing experience 
§ Demonstrated ability to program and operate a dynamic mixed-use 

project 
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Recommended Shortlist  
§ Batson-Cook / Pope & Land 
§ Carter / Selig Enterprises 
§ MidCity Real Estate Partners / Morris and Fellows / John Wieland 

Homes / Pollack Shores Real Estate 
§ North American Properties 
§ Seven Oaks Company / Orkin & Associates 
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Next Steps 
Staff Presents Recommendations on Phase II 
RFP January 14, 2014 

Council Considers Resolution on Release of 
Phase II RFP January 21, 2014 

Release of Phase II RFP January 22, 2014 
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Review of Draft RFP 
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RFP Process 
§ City understands that there is insufficient information available at 

this time for proposers to provide fully complete and final 
proposals 

§  Intent of the process is to acquire sufficient information regarding 
the proposers’ approach, concept, financial approach, financial 
condition, and other factors  

§ Selected firms will be invited to an interview with the Evaluation 
Committee 

§ Ranking and selection will be followed by a period of negotiation 
during which a final agreement will be concluded or negotiations 
terminated and negotiations entered into with the next ranked firm 
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RFP Options 
Project Components Option A Option B 

Public Private Partnership 
for commercial / 
residential development 

Developer responsible for 
design, construction, 
marketing and 
management of the 
private development. 

N/A 

Site infrastructure 
 
Park/green space 
 
Civic building 
 
Parking facility 

Developer to manage the 
design and construction 
(for a fee) – one or all 
public components 
 
City to participate in the 
selection of designers and 
contractors per City/state 
authorized procurement 
procedures 

City to manage design 
and construction – one or 
all components 
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RFP Options 
•  Developers may propose / be chosen for private commercial 

development only or any combination of all five components. 
•  If Developer is selected for private development only, all other 

components will be the responsibility of the City, in which case a 
separate program manager will be selected to oversee the entire 
project. 
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Evaluation Criteria 
Development Concept for Private Development:   
§ How does this development align with the goals, visions, and intent 

described in the City Center Master Plan? 
§  Is the developer capable of following through with the financial and 

other obligations related to this project? 
§  Institutional depth of Master Developer and project team members to 

ensure project completion  
§ Financial terms: 

§  The City would prefer proposals that include:  
§  Private property owners on site included in project team 
§  Owner occupied housing, as dictated by market demand 
§  Capability of providing community programming for the park and private 

development which will drive demand to the area  
City Facilities Development Management: 

§  Qualifications of proposers in providing these services, including previous 
experience;  

§  Proposed fee structure for services  
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Incentives 
§ The City will consider various incentives for the private partner, 

such as: 
§ Development Authority financing 
§  Tax Allocation District 
§ Waiver of impact and building fees 
§  Stormwater storage capacity at an off site facility (Marsh Creek BMP) 
§  Parking spaces on-site provided by the City for use by both public 

users and development tenants   
§ Final financial structure will be subject to negotiation between the 

City and the Master Developer 
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Estimated Timeline 
Event Date 

Qualified Firms Contacted  January 15, 2014 

Release of Phase II RFP  January 22, 2014 

Proposals from Qualified Firms Due March 12, 2014  

Phase II Proposal Review Process  March 13 - 21, 2014 

Phase II Interviews with Qualified Firms March 24 - 28, 2014 

City Council Selection  April 8, 2014 

Master Development Agreement Negotiation April - May 2014  

Deadline for Master Agreement Execution June 6, 2014  
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Update on Related Issues 
Item Status Estimated Date 

Completed 

Parking Study 1/14: Council update  January 30, 2014 

Master Developer RFQ 

1/14: Recommendations for 
RFP short list considered by 
Council 
1/15: Notify qualified teams  

January 15, 2014 

Master Developer RFP 

1/14: Staff update on RFP 
1/21: Council authorization to 
release RFP 
1/22: Release RFP 

June 2014: Council 
selection 

Performing Arts Study Proposals due 1/10 March 2014 

Utility Location (Phase I) 1/15: Award March 2014 

Architect 12/18: RFQ released 
1/17: Proposals due  Ongoing 

Landscape Architect RFQ under development; 
1/13: Anticipated release of RFQ Ongoing 

Program Manager Currently vetting candidates Ongoing 
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Update on Parking Study 
Kimley-Horn 
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Presentation Overview  

•  Review Existing Condition 
•  Parking Demand Projections for Core Area 
•  Alternatives to meet Core Area Parking 

Demand 
•  Parking Demand Projections for Fringe Area 
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Study Area 
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Exis%ng	  Parking	  Inventory	  

Existing Conditions 
 
Existing Parking Facilities within the Center 

City Study Area 
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Occupancy	   Description	  of	  Facility	  Operations	  
Less	  than	  50%	   Under	  Capacity	  
50%	  to	  75%	   Well-‐Utilized	  
75%	  to	  90%	   Approaching	  Capacity	  

>90%	   Perceived	  to	  be	  Over	  Capacity	  
 

Parking	  Facility	  Opera%ons	  Thresholds	  

Peak Hour Occupancy 
1 – 3 PM 
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Existing Conditions 

•  Majority of Parking in the Study Area is 
underutilized. 

•  Parking areas for retail and automotive centers 
saw highest occupancy rates. 

•  Parking occupancy rates vary widely 
depending on land use. 

•  Lack of interparcel connectivity prevents 
shared parking resulting in unbalanced parking 
demand. 
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Summary of Proposed Core Area Land Uses 

§  2.5 Acre Park 
§  135,000 SF City Administrative Building 

with 400 Seat Performing Arts Center 
§  11 Townhomes 
§  329 Multi-family Residential Unites 

§  50,500 SF of Restaurant 
§  50,500 SF of Specialty Retail 
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Block	  Designation	  
Residential	  Parking	  

Demand	  
Retail/Restaurant	  
Parking	  Demand	  

City	  Building	  
Demand	  

Special	  Events	  
Demand	  

“A”	   81	   125	   	   	  
“B”	   92	   92	   	   	  
“C”	   	   	   192	   230	  
“D”	   	   	   	   	  
“E”	   96	   61	   	   	  
“F”	   47	   61	   	   	  
“G”	   94	   84	   	   	  
Total	  by	  User	  Group	   410	   423	   192	   230	  
City	  Service	  Vehicles	   55	  
Total	  Peak	  Hour	  Demand	  (Restaurant/Retail,	  Residential,	  and	  Special	  Events)	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1,310	  
 

Park+ Estimated Peak Hour Parking Demand  
(number of spaces) for Core City Area 
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Back in Angle Parking	  
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Back in Angle Parking	  
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User	  Type	   Parking	  Demand	  (Spaces)	  
City	  Administrative	  Building	  (Including	  Visitors)	   192	  
	  Performing	  Arts	  Center	  (Patrons	  and	  Staff)	   230	  

City	  Vehicles	   	  	  55	  
Total	  Parking	  Demand	   477	  
 

Block	  “C”	  Peak	  Hour	  Parking	  Demand	  

Block “C” 
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Block “C” Garage 
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Garage	  C	  Parking	  Summary	  
Level	   #	  

Spaces	  
Area	  (SF)	  	   ElevaCon	  

Upper	   155	   58,500	   1085.0	  

Lower	   118	   47,800	   1074.0	  

Total	   273	   106,300	  

Ro
sw

el
l	  R
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d	  
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rnon	  Hi

ghway	  



Block “C” Garage 
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Block “D” 
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Garage	  “D”	  Parking	  Summary	  
Level	   #	  Spaces	   Area	  (SF)	   ElevaCon	  

Ground	   170	   66,500	   1085.0	  
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Block #	  of	  Parking	  
Spaces 

Levels	  of	  
Parking 

Efficiency Probable	  
Construc%on	  Cost 

Cost	  per	  
space 

“A”	   247 4	   364	  SF	   $	  5,842,200	   $23,700	  
“B” 167	   3 392	  SF	   $	  3,774,300	   $22,700	  
“C”	  Op%on	  1	   155	   1	   379	  SF	   $	  4,032,000	   $26,800	  
“C”	  Op%on	  2 273	   2	   389	  SF	   $	  9,558,100	   $35,100	  
“D” 170	   1	   391	  SF	   $	  4,695,400	   $27,700	  
“A	  &	  E”	  Opt.	  1	   280	   1	   400	  SF	   $	  7,560,000	   $27,000	  
“A	  &	  E”	  Opt.	  2	   510	   2	   407	  SF	   $17,850,000	   $35,000	  
“F”	   Self	  Parked	  
“G” 247	   4	   364	  SF $5,842,200 $23,700 

Summary of Core Area Parking Options 
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Block	  Designation	  
Residential	  Parking	  

Demand	  
Retail/Restaurant	  
Parking	  Demand	  

City	  Building	  
Demand	  

Special	  Events	  
Demand	  

“A”	   81	   125	   	   	  
“B”	   92	   92	   	   	  
“C”	   	   	   192	   230	  
“D”	   	   	   	   	  
“E”	   96	   61	   	   	  
“F”	   47	   61	   	   	  
“G”	   94	   84	   	   	  
Total	  by	  User	  Group	   410	   423	   192	   230	  
City	  Service	  Vehicles	   55	  
Total	  Peak	  Hour	  Demand	  (Restaurant/Retail,	  Residential,	  and	  Special	  Events)	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1,310	  
 

Park+ Estimated Peak Hour Parking Demand  
(number of spaces) for Core City Area 
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Parking Demand 
Projections for 
Fringe City Area 
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Proposed Parking 
Structure Block 5 

Proposed Parking 
Structure Block 10  

Long Range Land Plan 
 
Long-Term Illustrative Plan  
 
(Sandy Springs City Center 
Plan, Goody Clancy, 2012) 
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Summary of Parking Demand Projections  
for Fringe Area  

§  2,312 spaces of peak hour parking demand 

§  To meet projected demand 

§  Two parking garages in Fringe Area shown in Master 
Plan – Estimated capacity 970 spaces 

§  Estimated 520+ on-street parking spaces recommended 
in Master Plan 

§  Remainder of parking demand met with surface parking 
(800 spaces) 

§  Project future demand for parking in Fringe Area as 
development occurs in the Fringe Area using Park+ demand 
model 
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Findings 

 
§  Projected total peak hour parking demand of 1,310 spaces 

in Core Area 
§  Projected total peak hour parking demand of 2,312 spaces 

in Fringe Area  
§  Projected demand of Administrative Building can be met 

with two levels of underground parking 
§  Multiple parking garage options to meet parking demand in 

Core Area 

 

54	  



Considerations 

 
§  Parking structures are expensive to build and maintain. 

Consideration should be given to charging a fee for parking. 
 
§  Angle parking around Park in Core Area will help 

maximize on-street parking supply. 
 
§  Underground parking in Blocks “A” & “E” will provide 

parking, provide flexibility and allow increased density. 
 
§  Operate on-street and off-street parking inventory as a 

system. Use pricing to assist in managing demand. 
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Update on Utility 
Relocations 
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Utilities Program 
DESCRIPTION 
§ Manages the removal of overhead distribution utilities around the 

City Center site 
§  Implements new on-site Civic Center Square infrastructure 
§ Provides coordination between major utility providers, the City and 

stakeholders 
§ Serves as City advocate in negotiations with Utilities 
§ Coordinates the relocation effort to complement execution of 

programmed transportation, parks and civic projects as well as site 
development 

§ Contemplated as a five year effort 
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Planned Utility Survey Areas  
Legend: 
Red: Level A  
Blue: Level B 
Yellow: Level B 
 

Subsurface Utility Engineering (SUE) – is a nondestructive engineering process that incorporates civil 
engineering, surface geophysics, surveying and mapping, nondestructive vacuum excavation, and 
asset management technologies to identify and classify quality levels of existing subsurface utility data 
as well as map the locations of the underground utilities.  

Quality Level A – provides 
precise three-dimensional 
horizontal and vertical 
mapping of underground 
utilities and related structures 
Quality Level B –Addresses 
problems caused by 
inaccurate utility records, 
abandoned or unrecorded 
facilities, or lost references. 
Involves ground survey of 
utility facilities, such as 
manholes or valve boxes.  
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Utilities Program  
59 

Overhead 
Utilities  
Relocation 
Priorities 
 
Legend: 
Red: Priority 1 
Blue: Priority 2 
Green: Priority 3 
 



Utilities Program  

Utilities on Civic Ctr. Square to Bluestone (Priority 1) 

Civic Center Square $ 1,500,000 

Mt. Vernon Highway  1,750,000 

Roswell Road (Civic Site) 980,000 

Bluestone Extension  300,000 

Contingency  1,000,000 

TOTAL $ 5,530,000 

Recommended Phase 1 Utility Projects  

Utility corridors around Civic Center Square (Priority 2) 
 
Utility corridors extending from Civic Center Site (Priority 3) 
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Utilities Program  
Known Utility Providers 
§ Georgia Power 
§  AT&T 
§ Comcast  
§  Atlanta Gas/Light 
§  Fulton County Sewer 
§ City of Atlanta Water 
§  Fiber Providers: 

§  AGL Networks 
§  Zayo 
§  AT&T Fiber 
§  Fiberlight 
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Utility Program – What has been done 

§ Procured consultant to complete land surveying and utility 
location effort to build existing infrastructure database 
§  Initial topographic surveying for City Center block to be completed 

by end of January 

§ Began discussions with Georgia Power related to 
relocating both aerial distribution and transmission power 
lines underground 
§ Georgia Power has requested an initial design fee of $40k to begin 

detailed analysis 
§ Transmission power: 
§ Georgia Power estimates a planning figure of $5,000/lf to relocate ~ 

$16.25M 
§ Relocation cannot be undertaken during high demand summer months 
§ Requires specially made wire with 6 to 8 month lead time 
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Utilities Program 
OVERALL UTILITIES PROGRAM BUDGET ESTIMATE 
 
Utilities Program Management         $300,000 
Upfront Design Cost – Utilities      $300,000 
Utilities Relocation Projects Phase 1              $5,530,000 
Transmission Power              $16,250,000 
 

   Total             $22,380,000 
 
(Note: Phase 1 includes Bluestone Extension, Mt. Vernon Highway, Civic Center Square 
(Galambos Way), and Roswell Road from Mt. Vernon to Johnson Ferry only) 
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Review of Marsh Creek 
BMP 
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Overview 
§ Provide regional detention which would negate the 

onsite detention requirements for redevelopment and 
spur economic development in the area 
§ Detention requirements for redevelopment 
§  Submit a storm water management plan that meets the standards of 

the Georgia Stormwater Management Manual.  Provide onsite storm 
water detention as if the site was being developed for the first time.  
That is, store to the pre-developed state prior to current developed/
paved conditions. 

§  This standard has been consistently applied since the City’s inception 
in 2005 and is consistent with the way redevelopment was handled 
with Fulton County as well. 
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Master City Center Stormwater 
Management Plan 
§ City Center Stormwater Management Plan 
§ Piping Infrastructure Upgrades  
§ Minimize through matching of existing impervious. If we 

maintain this practice, we should have sufficient capacity.  
§ Evaluate existing infrastructure for needed replacement on an 

identified project basis 
§  Identify & quantify additional impervious surfaces associated 

with projects (i.e. Bluestone Extension) 
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Priority Project - Marsh Creek 
Headwaters BMP 
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Marsh Creek Headwater  
BMP Basin Map 



Priority Project - Marsh Creek 
Headwaters BMP 
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Marsh Creek Headwater  
BMP Conceptual Site Layout 
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Marsh Creek Headwaters BMP 
Design Considerations 

§ 319(h) Grant Requirements 
§  20% reduction of fecal 

coliform and TSS 
§  Area of bio-retention 15,000 

sf (1/3 acre) 
§  Volume of pollution control 

111,000 cf 
§  Volume of channel 

protection 350,000 cf 
§ Control of stormwater for 

35+acre basin and safely 
pass 100-year storm 

 

§ Constraints 
§ Maximum berm height of 24 

feet to stay below dam 
status 

§  Pool greater than 1054’ will 
inundate upstream and 
adjoining properties  

§ USACE ephemeral stream 
determination at 
80/90/102/100 JFR qualifies 
for faster track Nationwide 
Permit   



Marsh Creek Headwaters BMP 
Architectural Rendering - Concept 
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Permanent 
wet pond 
with 
fountain, 
bio- 
retention 
area, 
walking 
trails, 
buffering 
landscape 
and wall, 
amenities & 
educational 
features 



Marsh Creek Headwaters BMP Profiles and Cross Sections 
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Marsh Creek Headwaters BMP 
Proposed Project Schedule 
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Marsh Creek Headwaters BMP - 
Work Plan  
§ Stormwater Management Consultant  

§  Marsh Creek Headwater BMP Consultant 
§  Property  Acquisition Support 
§  Support Staff and attend the Briefings, participation in PIOH, Council 

Meetings, etc. 
§  Provide schedules and pricing for the design and estimated construction 
§  Site investigations including but not limited to surveying, boring, ground 

penetrating radar, etc. 
§  Development and coordination for the approval of Conceptual BMP Plans 

by the Mayor and City Council 
§  Pre & Post construction monitoring to evaluate BMP effectiveness 
§  Completion of Permit Plans and coordination as needed to obtain all 

necessary Federal State, and Local environmental permits 
§  Submittal of Land Disturbance Permit Plans to City for local disturbance 

permits  
§  Development of Contractor Bidding Documents for the construction of the 

BMP 
§  Construction oversight activities including but not limited to survey staking, 

materials testing, as-built documentation, records management, etc. 
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Marsh Creek Headwaters BMP - 
Work Plan 
§ Mayor & City Council 

§ Acceptance of Conceptual BMP Plans 
§ Approval of Acquisition requests 
§ Approval of Funding 
§ Attend Marsh Creek Ribbon Cutting Ceremony 

§ Permitting 
§ Environmental Permitting/Variance Requests 
§ Local Land Disturbance Permit 
§ Local Stream and Floodplain Ordinance Variances 
§ GA EPD Stream Buffer Ordinances 
§ FEMA Floodplain Permit/Approvals 
§ USACE Permit 

§ Contractor 
§ Demolition 
§ BMP & Bio Retention Construction 
§  Installation of Educational Features and Amenities 
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Communications 
§ Briefings to be comprised of staff and to occur as 

needed throughout the process. 
§ Presentations – hold PIOH as needed 
§ e-newsletter – regularly distributed to stakeholders 
§ Website - Provide Communications with the 

necessary information such as maps, illustrations, 
narratives, etc. to keep the website updated.  

§ Media Relations - Provide narratives and 
coordination for media involvement  

§ Marsh Creek Headwaters BMP Ribbon Cutting 
Ceremony 
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Marsh Creek Headwaters BMP 
Project Budget 
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Funded Budget Spent/Encumbered Estimated Cost Unfunded Budget 

City Budgeted Funds (FY13 & 
FY14) $2,582,991 --- --- --- 

319 (h) Grant 387,747 --- --- --- 
Proposed Transfer from CC001 498,511 --- --- --- 

Design, Permitting, Monitoring and 
Construction Management --- $267,100 --- --- 

Property Acquisition (completed to 
date) --- 598,972 --- --- 

Property Acquisition (remaining) --- --- $1,500,000 --- 
Engineer’s Construction Estimate 
for BMP --- --- 1,103,177 --- 

Proposed Contingency --- --- --- 250,000 

TOTAL $3,469,249 $866,072 $2,603,177 $250,000 



Development Regulations 
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Background 
§ The City Center Master Plan contract included a sub-consultant 

charged with development of a zoning code that implements the 
Master Plan vision  

§ During the development of the Master Plan, the community was 
intimately involved in defining the vision that they wanted for the 
City Center 

§ This new code is envisioned as a new zoning district to replace the 
existing zoning code and conditions for properties located within 
the City Center area 

§ This document is a form based code as opposed to a conventional 
zoning code 
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The community’s vision 
1.  Promote community 

interaction 
2.  Expand green 

spaces 
3.  Invite spontaneous 

fun 
4.  Nurture unique local 

identity 
5.  Make it walkable 

79 

May 8 opportunities 
and challenges 

meetings June 25-27, 2012 Vision workshops 
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June 25-27, 2012 Vision workshops 



Conventional Zoning Code 
§ Focuses on allowable uses 
§ Promotes the separation of uses, with separate zoning districts for 

commercial, office and residential uses 
§ Tends to segregate housing types, often resulting in limited 

housing choices 
§ Applies standards and design requirements generically, in a “one 

size fits all” manner throughout the entire community 
§ Uses controlling measures for development intensity such as 

density, which are hard to visualize, with little attention paid to the 
built environment 
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Form Based Zoning Code 
§ Focuses on the physical character of development (its form), and 

is customized to implement the vision of the community 
§ De-emphasizes the regulation of land uses 
§ Promotes a mix of housing types 
§ Emphasizes site design and building form, focusing on the 

importance that streetscape design and individual building 
character have in defining public spaces and creating a “sense of 
place” 

§ Provides information that is easier to use in a shorter, more 
concise format, emphasizing illustrations over text 
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Metro Area Form Based Codes 
§ Atlanta: Special Public Interest Districts (SPI): 

Buckhead, Midtown, Beltline Districts, first one adopted 
in 2001 

§ Roswell: Grove Community Overlay District: Grove 
Way Community historic area, adopted in 2012 

§ Woodstock: Downtown Districts:  in the vicinity of Main 
Street, adopted in 2010 
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Status of City Center Code 
§ A draft of the code is complete 
§ The Design Review Board and the Planning 

Commission have conducted an initial review of the 
document 

§ A series of meetings have been held with the Main 
Street Alliance; numerous suggestions made by the 
Alliance were incorporated into the draft code 

§ Submittal of the new code for Council action is on hold 
awaiting input from the City’s development partner   
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Financial Considerations 
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Estimated Phase I Implementation Budget 
Project 
Budget 

Approved 
Funding 

Expended 
thru 

Dec. 2013 

Available 
Funding 

Funding 
Needed 

Land Acquisition 33,130,281  27,149,822  13,763,406  13,386,416  5,980,459  

City Center Parking Study 115,250 115,250 98,250  17,000 0  
Mt. Vernon/Bluestone Rd 
Extension 9,595,000  7,650,000  0  7,650,000  1,945,000  

City Center Infrastructure / 
Green 11,292,500  3,295,378  0  3,295,378  7,997,122  

Utilities Program Mgmt and 
Design 600,000  600,000  120  599,880  0  

Utilities Relocation* 5,530,000  1,000,000  0  1,000,000  4,530,000  

Marsh Creek Headwater 3,484,700 2,970,738  869,072  2,101,666  513,962  
Structured Parking  
(~ 1,000 spaces) 35,000,000  0  0  0  35,000,000  

Sandy Springs Circle Ph 1 1,400,000  1,400,000  0  1,400,000  0  

Sandy Springs Circle Ph 2  6,188,000  2,835,740  305,217  2,530,523  3,352,260  

Heritage Playground 4,400,000  0  0  0  4,400,000  

Civic Center Facility 43,750,000 0  0  0  43,750,000 

Professional Services 4,600,000 672,343 56,404  615,939 3,927,657 

TOTAL 159,085,731 47,689,271  15,092,470  32,596,801  111,396,460 
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Funding Options 
Annual 
Amount Term (yrs) Total Raised 

Pay As You Go $10,000,000 4 $40,000,000 

Lease Pledge 868,000 15 10,500,000 

Tax Allocation District 250,000 15 3,000,000 

Bonds/Private Placement 5,000,000 15 60,000,000 

Reallocation of GWCC Funding 1,410,000 15 17,000,000 

Reallocation of Hotel/Motel Tax 250,000 15 3,000,000 

PILOT Development Authority 250,000 10 2,500,000 

Use of Fund Balance 1 10,000,000 

TOTAL  $146,000,000 
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Discussion 
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